

Michael Simpson

Subject: Crowmarsh Pavilion - Tender Addendum no 2

Dear Sirs,

Further to expressions of concern regarding the delayed start date I can advise that the Parish Council are doing all they can to minimise the delayed start of works. They are dependent in part on funding from grants for which they are starting applications now to mitigate any delay.

The Council will be happy to work with the selected contractor and look at options to minimize the effects of a delayed start date, which might include phasing of the works and purchasing materials in advance.

Yours faithfully,

Michael Simpson ARB, RIBA

Tel: 01608 811 960 | **Mob:** 07555 490 460
2 Police House, Hixet Wood, Charlbury, OX7 3SA
Web: www.simpsonarchitecture.co.uk



Simpson Architecture Ltd | UK Reg no. 13305906

The information in this email is intended only for the addressee.
If you are not the intended recipient you must neither take any action,
based upon its contents, nor copy or show it to anyone.
Please contact the sender if you believe you have received this email in error.