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Michael Simpson

Subject: Crowmarsh Pavilion - Tender Addendum no 2

Dear Sirs, 

 

Further to expressions of concern regarding the delayed start date I can advise that the Parish Council are doing all 

they can to minimise the delayed start of works. They are dependent in part on funding from grants for which they 

are starting applications now to mitigate any delay. 

 

The Council will be happy to work with the selected contractor and look at options to minimize the effects of a 

delayed start date, which might include phasing of the works and purchasing materials in advance. 

 

Yours faithfully, 

 

Michael Simpson ARB, RIBA 
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